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ESTIMATE RUN 02/05/2001

ESTIMATE SUMMARY 16:44:11

CONTID: C13130         ESTIMATE NO: 0004 PROG 1999

PCN: 13130-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARTERIAL INTERCHANGE SIGNING PERCENT TIME:

PROJECT NO: C SW00-164                    

ARTERIAL INTERCHANGE SIGNING

NAME OF ROAD: STATEWIDE

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 02/05/2001 DATE TIME STARTED 10/02/2000

632 WEST GUNNISON DATE LET 07/06/2000 DATE WORK BEGAN

 DATE AWARDED 07/19/2000 DATE TIME STOPPED 07/03/2001

 DATE CONTRACT EXECUTED 08/16/2000 DATE ACCEPTED 07/03/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 846,850.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 918,480.00 NON-PARTICIPATING 453,480.88

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-114,857.03

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,096.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.33

CALENDAR DAYS

CALENDAR DAYS

78.12%

185,272.42

453,480.88

338,623.85

330,527.06

$

$

$

$

0.00

661,578.03

661,578.03

14,295.90

675,873.93

-13,777.20

0.00

662,096.73

0.00

AMOUNT DUE 662,096.73 330,527.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 330,527.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13130-BID    ESTIMATE RUN 02/05/2001

PROJECT: C SW00-164                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 STEEL SIGN POST (2 IN RD) SIGN POST FOR CLASS I SIGNS 1,054.000

1,084.000

614-01502  
 

0.000

LF  

3.95000 8,445.102,138.000

4,281.80

0005 REMOVAL OF GROUND SIGN 137.000

95.000

202-00810  
 

280.000

EACH

20.00000 4,640.00232.000

1,900.00

0010 SIGN PANEL (CLASS I) 832.803

751.140

614-00011  
 

1,815.000

SF  

12.00000 19,007.321,583.943

9,013.68

0010 MATERIAL ALLOWANCE SIGN PANEL CLASS I 700.808

-413.127SF  

12.00000 3,452.17287.681

-4,957.52

0015 SIGN PANEL (CLASS II) 889.575

555.400

614-00012  
 

1,751.000

SF  

15.50000 22,397.111,444.975

8,608.70

0015 MATERIAL ALLOWANCE SIGN PANEL CLASS II 126.445

-126.445SF  

15.50000 0.000.000

-1,959.89

0020 SIGN PANEL (CLASS III) 2,534.600

7,267.400

614-00013  
 

10,073.000

SF  

20.50000 200,941.009,802.000

148,981.70

0020 MATERIAL ALLOWANCE SIGN PANEL CLASS III 927.813

-927.813SF  

20.50000 0.000.000

-19,020.16

0025 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 560.000

256.000

614-01552  
 

948.000

LF  

35.00000 28,560.00816.000

8,960.00

0030 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 2,042.000

6,484.000

614-01582  
 

8,744.000

LF  

40.00000 341,040.008,526.000

259,360.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD) (SLIP 
SCH 80)

7,322.000

-6,484.000EACH

12.94000 10,843.72838.000

-83,902.96
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PCN: 13130-BID    ESTIMATE RUN

PROJECT: C SW00-164                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2.5" ROUND) 
(SLIPBASE)

0.000

0.000EACH

9.50000 0.000.000

0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST  (2X2") TUBING 1,270.000

-1,270.000EACH

3.95000 0.000.000

-5,016.50

0035 MOBILIZATION 0.750

0.500

626-00000  
 

1.000

L S 

25,000.00000 31,250.001.250

12,500.00

0040 FLAGGING 38.000

0.000

630-00000  
 

38.000

HOUR

15.00000 570.0038.000

0.00

0045 TRAFFIC CONTROL SUPERVISOR 22.000

0.000

630-00002  
 

58.000

DAY 

150.00000 3,300.0022.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000

0.000

630-80342  
 

14.000

EACH

15.00000 195.0013.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

15.00000 0.000.000

0.00

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

-0.250

630-80358  
 

1.000

EACH

500.00000 625.001.250

-125.00

0065 TRAFFIC CONE 121.500

0.000

630-80380  
 

148.000

EACH

5.00000 607.50121.500

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0071 STEEL SIGN POST (2 IN RD) FURNISH STEEL SIGN POST FOR 
CLASS I SIGNS

0.000

0.000

614-01502  
 

2,436.000

LF  

12.00000 0.000.000

0.00
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PCN: 13130-BID    ESTIMATE RUN 02/05/2001

PROJECT: C SW00-164                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:44:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0072 FURN SIGN PANEL (CL III) FURNISH ONLY SIGN PANEL CLASS
III

0.000

0.000

614-00023  
 

912.000

SF  

16.45000 0.000.000

0.00

0073 FURN STEEL SIGN POST (2X2 IN T) FURNISH STEEL SIGN 
POST (2.5 IN RD)

0.000

0.000

614-00217  
 

804.000

LF  

18.25000 0.000.000

0.00

0075 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ DIGITAL CAMERA AND ACCESORIES 0.000

0.000

900-00006  
 

1.125

DOL 

800.00000 0.000.000

0.00

0100 FURN SIGN PANEL (CL I) FURNISH CLASS I SIGNS 0.000

0.000

614-00021  
 

144.000

SF  

9.85000 0.000.000

0.00

0110 FURN SIGN PANEL (CL II) FURNISH CLASS II SIGNS 0.000

0.000

614-00022  
 

148.000

SF  

14.05000 0.000.000

0.00

0115 FURN STEEL SIGN POST (U-2) FURNISH POZILOC P POST (2 X
2)

0.000

0.000

614-00202  
 

262.000

LF  

9.00000 0.000.000

0.00

0120 STEEL SIGN GROUND STUB BASE (36 IN) REMOVAL OF STEEL 
GROUND STUB BASE (36 IN)

0.000

0.000

614-01736  
 

11.000

EACH

150.00000 0.000.000

0.00

0125 SIGN BRDG (SPEC) OVERHEAD SIGN MOUNTED TO I-70 BRIDGE 
ABOVE JOSEPHINE STREET.

0.000

0.000

614-10400  
 

1.057

EACH

28,250.00000 0.000.000

0.00

CAT 675,873.92338,623.85846,850.45CURRENT AMT0200 $ $ $

$ 675,873.92338,623.85$846,850.45$CURRENT AMTPROJECT TOTAL


